

Ensuring Plan B through Walk, Talk & Connecting Neighbours 2021-2023

A Rural Residential Community Resilience program.

LESS CERTAINTY -- COVID-SAFE →

-- COVID-SAFE: INCREASED CERTAINTY → >

FIRE SEASON 2021-22

FIRE SEASON 2022-23

MAY 2021	JUNE 2021	JULY 2021	AUG 2021	SEPT 2021	OCT 2021	NOV 2021	DEC 2021	JAN 2022	FEB 2022	MAR 2022	APRIL 2022	MAY 2022	JUNE 2022	JULY 2022	AUG 2022	SEPT 2022	OCT 2022	NOV 2022	DEC 2022	JAN 2023	FEB 2023	MAR 2023	APR 2023	MAY 2023	JUN 2023									
PHASE 1: Proof of Concept: Planning/Admin, Community Consultation & Trial Program										PHASE 2: Full Implementation										PHASE 3: Continuity planning & final evaluation														
<p>Re-casting program to suit new timeline.</p> <p>Community Information Night: Inform the stakeholders, partners and the community of the potential of this program: SEEK additional steering group members.</p> <p>STEERING Group formed Phase 1 plan of work agreed including a communication plan.</p> <p>Employment of staff planned & done.</p>										<p>AUTUMN Walk, Talk & Connect Program Facilitated walks with a focus on walks that address issues / themes from the trial walk program. This would include referring participants to information sources, local supports & networks, including Firewise groups.</p> <p><i>Walks program would aim to increase the involvement of new walks leaders & existing Firewise conveners.</i></p> <p>Step Up & Step Out Community Leadership program Training supports Resource supports</p>										<p>WINTER 2022 POTENTIAL CALENDAR Monthly walks & potential talks from experts on a range of topics that participants have expressed interest – <i>fire management, land rehabilitation, appropriate planting, or even how to access government supports, etc.</i></p> <p>Resources developed as a result of walks & talks may include resource information to be made available online.</p> <p>Step Up & Step Out Community Leadership program Training supports Resource supports</p>					<p>SPRING / SUMMER 2022 Walk, Talk & Connect Neighbours Program. 3-6 facilitated walks that address issues / themes from the trial & Autumn 2022 walk program. This would include referring participants to information sources, local supports & networks, groups.</p> <p>Ongoing engagement including Firewise with new Firewise conveners including providing additional training/ coaching supports, if needed.</p>					<p>Program Continuity Planning. Working with partners and collaborators to discuss how the best parts of this program might continue, including Next Steps.</p> <p>Collection of final evaluations from all participants. Collation of feedback & preparation of final report.</p>				
Agree on evaluation information & collection.										COLLECT feedback & review of themes arising so far, and integrate this into Phase 2.										REVIEW feedback & progress for PHASE 1														
QUARTERLY REPORT										QUARTERLY REPORT										QUARTERLY REPORT														
MILESTONE 1 Community Information Night held & Initial engagement with Firewise Conveners held										MILESTONE 2 Trial Spring/Summer Walk, Talk & Connect program published & Completed										MILESTONE 3 Walk, Talk & Connect program reviewed.														
TASK START DATE: 16 July 2021										TASK START DATE: 20 August 2021										TASK START DATE: 17 January 2022														
TASK DUE DATE: 17 September 2021										TASK DUE DATE: 17 December 2021										TASK DUE DATE: 18 February 2022														
Community Promotion & Engagement via: Public meetings, Wamboin Whisper, local Facebook groups, direct email to members of GRoW & Firewise, Community Association websites.										Ongoing Community Promotion & Engagement via: Wamboin Whisper, local FaceBook groups, direct email to members of GRoW & Firewise, Community Association websites, etc.										FINAL EVALUATION REPORT														
QUARTERLY REPORT										QUARTERLY REPORT										QUARTERLY REPORT														
MILESTONE 4 (a) Autumn Walk, Talk & Connect program published & completed (b) Step Up & Step Out Community Leadership program established										MILESTONE 5 (a) Spring Walk, Talk & Connect program published & implemented (b) Step Up & Step Out Community Leadership program implemented										MILESTONE 6 Report on evaluation of Program with recommendations for Next Steps, and potential for use by other rural communities														
TASK START DATE: 21 February 2022										TASK START DATE: 19 August 2022										TASK START DATE: 2 May 2023														
TASK DUE DATE: 31 May 2022										TASK DUE DATE: 17 December 2022										TASK DUE DATE: 30 June 2023														